Change Order Form

Project Title: _Otter Creek & Renissance Park Improvements - Phase I
@i}‘ ity of k Contractor: ' Con-Struct
G =y Address: 305 S. Dayton Ave., Ames, lowa 50010
— A}E‘ o ??yk . Finance Budget Code: Finance Project Code:
Fine TR e Vendor Project or Invoice #: 108.0811A PO ¥
Original Contract Date: March 1, 2010 Vendor #
Change Order Number: - 2
Change Order Date: June 7, 2010

Purpose of Change Order:

Increase in Contract for the following work to be performed, adjustment of existing stormsewer manhole discovered during
excavation to finish grade including adjustment rings and Type E, two-piece fixed casting; re-routing and replacement of 200 LF of
10" clay tile discovered during excavation with PYC SDR 25; Sanitary services removed and caped; as well as, seeding of 18th
street stockpile with Type 2 Seed Mix and 400 LF of silt fence installation for erosion control. A decrease to the Contract is also
include for modifying existing intake/manhole instead of replacing with new manhoie.

Details of Change Order.

ITEM DESCRIPTION UNITS ' | QUANTITY CHANGE | UNIT PRICE | EXTENDED PRICE
1__|Adjust Existing Stormsewer Manhole LS 18 509.00 | $ 509.00
2 |Removal of 10" clay tile, 200 LF of PVC SDR 35 LS. ' 11% 4,31950 | $ 4,319.50
3 |Seeding of 18th Street Stockpile, Type 2 Seed Mix AC 098] 177551 (3% 1,740.00
4 - |Additional Siit Fence for 18th Street Stockpile _ LE 400] § 1.95 | § 780.00
5 |Sanitary Service Removals : LS 1% . 90000 | % 900.00
6 |[Modify Instead of Replacement of Existing Intake/Manhole LS 1% (1,500.00)] & {(1,500.00)
7 E ' 3 -
8 3 -
5 § -
10 - 3 -
Change Order Number 2 makes the following adjustments to the contract:| $ 6,748.50
Contractor Accepted: Con-Struct Record of Change Orders
/} # Date Amount
By: |/ / L_L_t ‘Original Contract amount $246,598.50
{ , / 1 co 1 ($5,555.00)
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Owner Accepted: City of Ankeny 12
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M .0 Tite: DD 1Reerer, Py R. 14
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Attest for Owner: 19
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By: Title: Revised Contract amount $247,792.00

Date:




